


DOE/RL-97-55
Revision 1d

4.2.5   Landlord Project

The mission of Landlord Project is to provide major maintenance/replacement of general 
infrastructure facilities and systems to facilitate the Hanford Site cleanup mission.  Once an 
infrastructure facility or system is no longer needed the Landlord Project transitions the facility to
final closure/removal through excess, salvage, or demolition. Landlord Project activities will be 
performed in an environmentally sound, safe, economical, prudent, and reliable manner.  The 
Landlord Project consists of the following major facilities/systems: steam, water, liquid sanitary 
waste, electrical distribution, telecommunication systems, sanitary landfill, emergency services, 
general purpose offices, general purpose shops, general purpose warehouses, environmental 
support facilities, roads, railroad, and the site land.

The objectives for general infrastructure support are reflected in two specific areas, 1) Core 
Infrastructure Maintenance, and 2) Infrastructure Risk Mitigation. 

4.2.5.a   Project Structure

· Landlord (RL-TP13)

4.2.5.b   Hanford Strategic Plan Goals

The Waste, Material, and Geographic Area Goals contained in the Hanford Strategic Plan 
(DOE/RL-96-92), represent planning assumptions around which the Hanford Environmental 
Management effort is structured.  Each Mission Area and Project partially support each of these 
goals, per scope of work described in the Prime Contracts.  As an aggregate, all Mission Areas 
and Projects will fulfill the requirements of the Hanford Strategic Plan.  As such, the Goals 
identified in this section cover only the goals directly supported by that specific Mission Area.  
Further details are contained in the Project planning documents.  As records-of-decision are 
issued, these Goals will be amended in future revisions of the Hanford Strategic Plan.

· This area will remain in Federal ownership consistent with safety analysis boundaries
and waste management operations in the 200 Area.  These areas will be available for
other Federal programs or leased for non-Federal uses, consistent with appropriate 
recognition of cultural and ecosystem values.

· The 200 Areas and central plateau will be used for the management of nuclear 
materials and the collection and disposal of waste materials that remain onsite and 
for other related and compatible uses.  Cleanup levels and disposal standards will be 
established that are consistent with these long-term uses.

· Pending Congressional action on the Wild and Scenic River designation, use will 
continue to be restricted; sensitive ecological, cultural, and native American 
resources will be protected.
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· Remove and/or stabilize spent fuel, surplus facilities, and waste sites to protect 
groundwater and the Columbia River and to ensure protection of people, the 
environment, and natural/cultural resources.  Pending Congressional action on the 
Wild and Scenic River designation, use will continue to be restricted; sensitive 
ecological , cultural, and native American resources will be protected.

· The 300 Area waste sites, materials and facilities will be remediated to allow 
industrial and economic diversification opportunities.  The Federal government will 
retain ownership of land in and adjacent to the 300 and 400 Areas, but will lease land
for private and public uses to support regional industrial and economic development. 
Excess land within the 1100 Area will be targeted for transition to non-Federal 
ownership.

· Groundwater remains restricted for a yet to be determined period pending decisions 
on final attainable cleanup levels.  Remediation actions will protect the Columbia 
River and the near-shore environment, reduce contamination entering the 
groundwater, and control the migration of plumes that threaten groundwater quality 
beyond the boundaries of the Central Plateau.

· Safe, stable, secure onsite storage will be provided for all nuclear materials pending 
decisions on final disposition or until beneficial offsite uses are identified.  Facilities 
without identified future uses will be transitioned to low-cost, stable deactivated 
conditions (requiring minimal surveillance and maintenance) pending eventual D&D 
and removal or closure.

4.2.5.c   Technical Logic
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Figure 4-6   Landlord Material/Flow Logic
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Figure 4-7   Landlord Material/Flow Logic
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4.2.5.d   Facility Life-Cycle Responsibility Assignments

Table 4-56 Landlord Project Facility Life-Cycle  Responsibility Assignments

Asset
Life Cycle Phase

Program
Planning

Pre-
Conceptual

Conceptual Execute O&M Close Out

Post Ops D&D
100-N Reactor RL-ER10 RL-ER06
1331N RL-ER10 RL-TP13 RL-TP13
1332N RL-ER10 RL-TP13 RL-TP13
MO951 RL-ER10 RL-TP13 RL-TP13
MO952 RL-ER10 RL-TP13 RL-TP13
MO957 RL-ER10 RL-TP13
MO954 RL-ER10 RL-TP13 RL-TP13
200 LEF RL-WM05 RL-WM05 RL-ER02

RL-ER06
242A RL-WM05 RL-WM05 RL-TP10

RL-TP13
RL-ER06
RL-TP13

242AB RL-WM05 RL-WM05 RL-TP10
RL-TP13

RL-ER06
RL-TP13

200 Area Treated Effluent Disposal 
Facility

RL-WM05 RL-WM05 RL-TP13 RL-TP13

216E-43A RL-WM05 RL-WM05 RL-TP13 RL-TP13
216E-43B RL-WM05 RL-WM05 RL-TP13 RL-TP13
225E RL-WM05 RL-WM05 RL-TP13 RL-TP13
6653A RL-WM05 RL-WM05 RL-TP13 RL-TP13
200E SALDS RL-WM05 RL-WM05 RL-TP13 RL-ER06

RL-TP13
200W SALDS RL-WM05 RL-WM05 RL-TP13 RL-ER06

RL-TP13
242A702 RL-WM05 RL-WM05 RL-TP13 RL-ER06

RL-TP13
242A81 RL-WM05 RL-WM05 RL-TP13 RL-ER06

RL-TP13
PUREX RL-TP03 RL-ER05

RL-TP03
RL-ER06
RL-ER07

225EC RL-TP03 RL-WM05 RL-TP13 RL-TP13
PFP RL-TP05 RL-ER05

RL-TP05
RL-ER06
RL-ER07
RL-TP05

234-5Z-BA RL-TP05
RL-TP13

RL-I111 RL-TP13 RL-ER06

MO014 RL-I13 RL-I131
RL-TP05

RL-TP13 RL-TP13

MO428 RL-I13 RL-I131
RL-TP05

RL-TP13 RL-TP13

MO429 RL-I13 RL-I131
RL-TP05

RL-TP13 RL-TP13

MO432 RL-I13 RL-I131
RL-TP05

RL-TP13 RL-TP13

MO834 RL-I13 RL-I131
RL-TP05

RL-TP13 RL-TP13

MO839 RL-I13 RL-I131
RL-TP05

RL-TP13 RL-TP13

300 LEF RL-WM05 RL-WM05 RL-ER03
RL-WM05

RL-ER03

300 Area Treated Effluent Disposal 
Facility

RL-WM05 RL-WM05 RL-TP13 RL-TP13

310 RL-WM05 RL-WM05 RL-TP13 RL-TP13
310S RL-WM05 RL-WM05 RL-TP13 RL-TP13
3906 RL-WM05 RL-WM05 RL-TP13 RL-TP13
FFTF RL-MS01 RL-MS01 RL-ER05

RL-MS01
RL-ER06
RL-ER07

4843 RL-TP13 RL-I123 RL-TP13 RL-TP13
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Table 4-56 Landlord Project Facility Life-Cycle  Responsibility Assignments (Continued)

Asset
Life Cycle Phase

Program
Planning

Pre-
Conceptual

Conceptual Execute O&M Close Out

Post Ops D&D
300 Area Fuel Supply System RL-TP04 RL-ER05

RL-TP04
RL-ER06
RL-ER07

MO052 RL-TP04
RL-TP13

RL-TP04 RL-TP13 RL-ER06

Misc Engineering Laboratories RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

332 RL-ST01 RL-ST01 RL-ST01
RL-TP13

336 RL-ST01 RL-ST01 RL-TP13 RL-ER06
RL-ER07

338 RL-ST01 RL-ST01 RL-TP13 RL-ER06
RL-ER07

3745A RL-TP13
Misc Radiological Facilities RL-ST01

RL-TP14
RL-ST01 RL-ER05

RL-TP14
RL-ER06
RL-ER07

306E RL-OT01 Cogema RL-TP14 RL-TP13
3020 Facility RL-ST01 RL-ST01

RL-TP13
RL-TP13 RL-TP13

Steam System RL-I111 RL-I111 RL-TP13 RL-TP13
284E RL-I111 RL-TP13
284EB RL-I111 RL-I111 RL-TP13 RL-TP13
284W RL-I111 RL-TP13
285W RL-I111 RL-I111 RL-TP13 RL-TP13
284WB RL-I111 RL-TP13
384 RL-I111 RL-TP13
Water System RL-I112

RL-TP13
RL-I112
RL-TP13

RL-TP13 RL-TP13

183.5KW RL-I112 RL-I112 RL-TP13 RL-TP13
183.6KW RL-I112 RL-I112 RL-TP13 RL-TP13
183KE RL-I112 RL-I112 RL-TP13 RL-TP13
183.1KW RL-I112 RL-I112 RL-TP13 RL-TP13
181B RL-I112 RL-I112 RL-TP13 RL-TP13
182B RL-I112 RL-I112 RL-TP13 RL-TP13
181D RL-I112 RL-I112 RL-TP13 RL-TP13
182D RL-I112 RL-I112 RL-TP13 RL-TP13
183D RL-I112 RL-I112 RL-TP13 RL-TP13
1901Y RL-I112 RL-I112 RL-TP13 RL-TP13
1902D RL-I112 RL-I112 RL-TP13 RL-TP13
183-2KW RL-I112 RL-I112 RL-TP13 RL-TP13
183-3KW RL-I112 RL-I112 RL-TP13 RL-TP13
183-4KW RL-I112 RL-I112 RL-TP13 RL-TP13
282E RL-I112 RL-I112 RL-TP13 RL-TP13
282EA RL-I112 RL-I112 RL-TP13 RL-TP13
282EB RL-I112 RL-I112 RL-TP13 RL-TP13
282ED RL-I112 RL-I112 RL-TP13 RL-TP13
283E RL-I112 RL-I112 RL-TP13 RL-TP13
282W RL-I112 RL-I112 RL-TP13 RL-TP13
282WA RL-I112 RL-I112 RL-TP13 RL-TP13
282WD RL-I112 RL-I112 RL-TP13 RL-TP13
283W RL-I112 RL-I112 RL-TP13 RL-TP13
283WB RL-I112 RL-I112 RL-TP13 RL-TP13
283WD RL-I112 RL-I112 RL-TP13 RL-TP13
283WF RL-I112 RL-I112 RL-TP13 RL-TP13
286W RL-I112 RL-I112 RL-TP13 RL-TP13
2901Y RL-I112 RL-I112 RL-TP13 RL-TP13
315 RL-I112 RL-I112 RL-TP13 RL-TP13
382 RL-I112 RL-I112 RL-TP13 RL-TP13
382B RL-I112 RL-I112 RL-TP13 RL-TP13
315C RL-I112 RL-I112 RL-TP13 RL-TP13
315D RL-I112 RL-I112 RL-TP13 RL-TP13
Liquid Sanitary Waste System RL-I113

RL-TP13
RL-I113
RL-TP13

RL-TP13 RL-TP13

4708 RL-I113 RL-I113 RL-TP13 RL-TP13
Electrical Distribution System RL-I114

RL-TP13
RL-I114
RL-TP13

RL-TP13 RL-TP13

151B RL-I114 RL-I114 RL-TP13
151-KE RL-I114 RL-TP13
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Table 4-56 Landlord Project Facility Life-Cycle  Responsibility Assignments (Continued)

Asset
Life Cycle Phase

Program
Planning

Pre-
Conceptual

Conceptual Execute O&M Close Out

Post Ops D&D
151-KW RL-I114 RL-I114 RL-TP13 RL-TP13
251W RL-I114 RL-I114 RL-TP13 RL-TP13
252E RL-I114 RL-I114 RL-TP13 RL-TP13
252S RL-I114 RL-I114 RL-TP13 RL-TP13
252U RL-I114 RL-I114 RL-TP13 RL-TP13
252W RL-I114 RL-I114 RL-TP13 RL-TP13
621A RL-I114 RL-I114 RL-TP13 RL-TP13
621B RL-I114 RL-I114 RL-TP13 RL-TP13
351A RL-I114 RL-I114 RL-TP13 RL-TP13
351B RL-I114 RL-I114 RL-TP13 RL-TP13
352E RL-I114 RL-I114 RL-TP13 RL-TP13
352F RL-I114 RL-I114 RL-TP13 RL-TP13
3621E RL-I114 RL-I114 RL-TP13 RL-TP13
3621C RL-I114 RL-I114 RL-TP13 RL-TP13
3621D RL-I114 RL-I114 RL-TP13 RL-TP13
652 RL-I114 RL-I114 RL-TP13 RL-TP13
Telecommunications System RL-I148

RL-TP13
RL-I148
RL-TP13

RL-TP13 RL-TP13

630 RL-I148 RL-I148 RL-TP13 RL-TP13
1112NA RL-I148 RL-I148 RL-TP13 RL-TP13
506B RL-I148 RL-I148 RL-TP13 RL-TP13
506BA RL-I148 RL-I148 RL-TP13 RL-TP13
2506E1 RL-I148 RL-I148 RL-TP13 RL-TP13
2506E2 RL-I148 RL-I148 RL-TP13 RL-TP13
2506W3 RL-I148 RL-I148 RL-TP13 RL-TP13
2506E3 RL-I148 RL-I148 RL-TP13 RL-TP13
2506W1 RL-I148 RL-I148 RL-TP13 RL-TP13
2506W2 RL-I148 RL-I148 RL-TP13 RL-TP13
MO290 RL-I148 RL-I148 RL-TP13 RL-TP13
676 RL-I148 RL-I148 RL-TP13 RL-TP13
623B RL-I148 RL-I148 RL-TP13 RL-TP13
3506C RL-I148 RL-I148 RL-TP13 RL-TP13
3507 RL-I148 RL-I148 RL-TP13 RL-TP13
3220 RL-I148 RL-I148 RL-TP13 RL-TP13
4790A RL-I148 RL-I148 RL-TP13 RL-TP13
6221NA RL-I148 RL-I148 RL-TP13 RL-TP13
6223A RL-I148 RL-I148 RL-TP13 RL-TP13
6224A RL-I148 RL-I148 RL-TP13 RL-TP13
623A RL-I148 RL-I148 RL-TP13 RL-TP13
623 RL-I148 RL-I148 RL-TP13 RL-TP13
Central Sanitary Landfill RL-TP13 RL-TP13
Emergency Services RL-I151

RL-TP13
RL-I151
RL-TP13

RL-TP13 RL-TP13

609 RL-I151 RL-I151 RL-TP13 RL-TP13
613 RL-I151 RL-I151 RL-TP13 RL-TP13
609A RL-I151 RL-I151 RL-TP13 RL-TP13
609B RL-I151 RL-I151 RL-TP13 RL-TP13
609C RL-I151 RL-I151 RL-TP13 RL-TP13
609E RL-I151 RL-I151 RL-TP13 RL-TP13
609G RL-I151 RL-I151 RL-TP13 RL-TP13
609D RL-I151 RL-I151 RL-TP13 RL-TP13
3709A RL-I151 RL-I151 RL-TP13 RL-TP13
3709B RL-I151 RL-I151 RL-TP13 RL-TP13
4704S RL-I151 RL-I151 RL-TP13 RL-TP13
General Purpose Offices RL-I13

RL-TP13
RL-I13
RL-TP13

RL-TP13 RL-TP13

2200B RL-I13 RL-I131 RL-TP13 RL-TP13
2201B RL-I13 RL-I131 RL-TP13 RL-TP13
2245B RL-I13 RL-I131 RL-TP13 RL-TP13
2259W RL-I13 RL-I13 RL-TP13
2701EC RL-I13 RL-TP13 RL-TP13
2701M RL-I13 RL-TP13
2704S RL-I13 RL-I131 RL-TP13 RL-TP13
2704W RL-I13 RL-TP13
2707E RL-I13 RL-I131 RL-TP13 RL-TP13
2707W RL-I13 RL-I131 RL-TP13 RL-TP13
2710E RL-I13 RL-I131 RL-TP13 RL-TP13
2710W RL-I13 RL-I131 RL-TP13 RL-TP13
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Table 4-56 Landlord Project Facility Life-Cycle  Responsibility Assignments (Continued)

Asset
Life Cycle Phase

Program
Planning

Pre-
Conceptual

Conceptual Execute O&M Close Out

Post Ops D&D
2713E RL-I13 RL-TP13
2719EA RL-I13 RL-I131 RL-TP13 RL-TP13
2719WB RL-I13 RL-I131 RL-TP13 RL-TP13
2721E RL-I13 RL-I131 RL-TP13 RL-TP13
2721EA RL-I13 RL-I131 RL-TP13 RL-TP13
2722E RL-I13 RL-TP13
2723W RL-I13 RL-I131 RL-TP13 RL-TP13
2727E RL-I13 RL-I131 RL-TP13 RL-TP13
272EA RL-I13 RL-I131 RL-TP13 RL-TP13
274AW RL-I13 RL-I131 RL-TP13 RL-TP13
2750E RL-I13 RL-I131 RL-TP13 RL-TP13
2751E RL-I13 RL-I131 RL-TP13 RL-TP13
2752E RL-I13 RL-I131 RL-TP13 RL-TP13
2753E RL-I13 RL-I131 RL-TP13 RL-TP13
278AW RL-I13 RL-I131 RL-TP13 RL-TP13
278WA RL-I13 RL-I131 RL-TP13 RL-TP13
604A RL-I13 RL-I131 RL-TP13 RL-TP13
622G RL-I13 RL-TP13 RL-TP13
MO011 RL-I13 RL-I131 RL-TP13 RL-TP13
MO012 RL-I13 RL-TP13
MO015 RL-I13 RL-I131 RL-TP13 RL-TP13
MO016 RL-I13 RL-I131 RL-TP13 RL-TP13
MO017 RL-I13 RL-I131 RL-TP13 RL-TP13
MO019 RL-I13 RL-I131 RL-TP13 RL-TP13
MO021 RL-I13 RL-TP13
MO027 RL-I13 RL-I131 RL-TP13 RL-TP13
MO028 RL-I13 RL-I131 RL-TP13 RL-TP13
MO029 RL-I13 RL-I131 RL-TP13 RL-TP13
MO031 RL-I13 RL-I131 RL-TP13 RL-TP13
MO032 RL-I13 RL-I131 RL-TP13 RL-TP13
MO037 RL-I13 RL-I131 RL-TP13 RL-TP13
MO039 RL-I13 RL-I131 RL-TP13 RL-TP13
MO040 RL-I13 RL-TP13
MO041 RL-I13 RL-I131 RL-TP13 RL-TP13
MO042 RL-I13 RL-TP13
MO043 RL-I13 RL-TP13
MO047 RL-I13 RL-TP13
MO108 RL-I13 RL-I13 RL-TP13
MO112 RL-I13 RL-I131 RL-TP13 RL-TP13
MO204 RL-I13 RL-TP13
MO206 RL-I13 RL-I131 RL-TP13 RL-TP13
MO211 RL-I13 RL-I131 RL-TP13 RL-TP13
MO215 RL-I13 RL-I131 RL-TP13 RL-TP13
MO227 RL-I13 RL-TP13
MO232 RL-I13 RL-I131 RL-TP13 RL-TP13
MO234 RL-I13 RL-I131 RL-TP13 RL-TP13
MO235 RL-I13 RL-I131 RL-TP13 RL-TP13
MO240 RL-I13 RL-I131 RL-TP13 RL-TP13
MO244 RL-I13 RL-I131 RL-TP13 RL-TP13
MO245 RL-I13 RL-I131 RL-TP13 RL-TP13
MO246 RL-I13 RL-I131 RL-TP13 RL-TP13
MO247 RL-I13 RL-I131 RL-TP13 RL-TP13
MO248 RL-I13 RL-I131 RL-TP13 RL-TP13
MO249 RL-I13 RL-I131 RL-TP13 RL-TP13
MO250 RL-I13 RL-I131 RL-TP13 RL-TP13
MO251 RL-I13 RL-I131 RL-TP13 RL-TP13
MO252 RL-I13 RL-I131 RL-TP13 RL-TP13
MO253 RL-I13 RL-I131 RL-TP13 RL-TP13
MO254 RL-I13 RL-I131 RL-TP13 RL-TP13
MO255 RL-I13 RL-I131 RL-TP13 RL-TP13
MO256 RL-I13 RL-I131 RL-TP13 RL-TP13
MO257 RL-I13 RL-I131 RL-TP13 RL-TP13
MO266 RL-I13 RL-I131 RL-TP13 RL-TP13
MO267 RL-I13 RL-I131 RL-TP13 RL-TP13
MO268 RL-I13 RL-I131 RL-TP13 RL-TP13
MO272 RL-I13 RL-I131 RL-TP13 RL-TP13
MO273 RL-I13 RL-I131 RL-TP13 RL-TP13
MO276 RL-I13 RL-I131 RL-TP13 RL-TP13
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Table 4-56 Landlord Project Facility Life-Cycle  Responsibility Assignments (Continued)

Asset
Life Cycle Phase

Program
Planning

Pre-
Conceptual

Conceptual Execute O&M Close Out

Post Ops D&D
MO277 RL-I13 RL-I131 RL-TP13 RL-TP13
MO280 RL-I13 RL-I131 RL-TP13 RL-TP13
MO281 RL-I13 RL-I131 RL-TP13 RL-TP13
MO282 RL-I13 RL-I131 RL-TP13 RL-TP13
MO283 RL-I13 RL-I131 RL-TP13 RL-TP13
MO284 RL-I13 RL-I131 RL-TP13 RL-TP13
MO285 RL-I13 RL-I131 RL-TP13 RL-TP13
MO286 RL-I13 RL-I131 RL-TP13 RL-TP13
MO287 RL-I13 RL-I131 RL-TP13 RL-TP13
MO291 RL-I13 RL-I131 RL-TP13 RL-TP13
MO292 RL-I13 RL-I131 RL-TP13 RL-TP13
MO294 RL-I13 RL-I131 RL-TP13 RL-TP13
MO314 RL-I13 RL-I131 RL-TP13 RL-TP13
MO346 RL-I13 RL-TP13 RL-TP13
MO351 RL-I13 RL-I131 RL-TP13 RL-TP13
MO354 RL-I13 RL-I131 RL-TP13 RL-TP13
MO369 RL-I13 RL-TP13
MO377 RL-I13 RL-I131 RL-TP13 RL-TP13
MO384 RL-I13 RL-I131 RL-TP13 RL-TP13
MO386 RL-I13 RL-I131 RL-TP13 RL-TP13
MO388 RL-I13 RL-I131 RL-TP13 RL-TP13
MO393 RL-I13 RL-TP13
MO398 RL-I13 RL-I131 RL-TP13 RL-TP13
MO400 RL-I13 RL-I131 RL-TP13 RL-TP13
MO406 RL-I13 RL-I131 RL-TP13 RL-TP13
MO407 RL-I13 RL-I131 RL-TP13 RL-TP13
MO408 RL-I13 RL-I131 RL-TP13 RL-TP13
MO410 RL-I13 RL-I131 RL-TP13 RL-TP13
MO412 RL-I13 RL-I131 RL-TP13 RL-TP13
MO413 RL-I13 RL-I131 RL-TP13 RL-TP13
MO414 RL-I13 RL-I131 RL-TP13 RL-TP13
MO434 RL-I13 RL-I131 RL-TP13 RL-TP13
MO441 RL-I13 RL-I13 RL-TP13
MO454 RL-I13 RL-I131 RL-TP13 RL-TP13
MO465 RL-I13 RL-I131 RL-TP13 RL-TP13
MO535 RL-I13 RL-TP13
MO556 RL-I13 RL-I131 RL-TP13 RL-TP13
MO560 RL-I13 RL-TP13
MO569 RL-I13 RL-I131 RL-TP13 RL-TP13
MO570 RL-I13 RL-I131 RL-TP13 RL-TP13
MO571 RL-I13 RL-I131 RL-TP13 RL-TP13
MO573 RL-I13 RL-I131 RL-TP13 RL-TP13
MO574 RL-I13 RL-I131 RL-TP13 RL-TP13
MO674 RL-I13 RL-TP13 RL-TP13
MO717 RL-I13 RL-I131 RL-TP13 RL-TP13
MO718 RL-I13 RL-I131 RL-TP13 RL-TP13
MO722 RL-I13 RL-I131 RL-TP13 RL-TP13
MO816 RL-I13 RL-I131 RL-TP13 RL-TP13
MO831 RL-I13 RL-I131 RL-TP13 RL-TP13
MO832 RL-I13 RL-I131 RL-TP13 RL-TP13
MO833 RL-I13 RL-I131 RL-TP13 RL-TP13
MO835 RL-I13 RL-TP13
MO837 RL-I13 RL-I131 RL-TP13 RL-TP13
MO840 RL-I13 RL-I131 RL-TP13 RL-TP13
MO841 RL-I13 RL-I131 RL-TP13 RL-TP13
MO844 RL-I13 RL-I131 RL-TP13 RL-TP13
MO845 RL-I13 RL-I13 RL-TP13
MO847 RL-I13 RL-I131 RL-TP13 RL-TP13
MO848 RL-I13 RL-I131 RL-TP13 RL-TP13
MO849 RL-I13 RL-I131 RL-TP13 RL-TP13
MO852 RL-I13 RL-I13 RL-TP13
MO853 RL-I13 RL-I131 RL-TP13
MO858 RL-I13 RL-I131 RL-TP13 RL-TP13
MO862 RL-I13 RL-I131 RL-TP13 RL-TP13
MO863 RL-I13 RL-TP13 RL-TP13
MO890 RL-I13 RL-I131 RL-TP13 RL-TP13
MO904 RL-I13 RL-I131 RL-TP13 RL-TP13
MO906 RL-I13 RL-I131 RL-TP13 RL-TP13
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Table 4-56 Landlord Project Facility Life-Cycle  Responsibility Assignments (Continued)

Asset
Life Cycle Phase

Program
Planning

Pre-
Conceptual

Conceptual Execute O&M Close Out

Post Ops D&D
MO909 RL-I13 RL-TP13 RL-TP13
MO919 RL-I13 RL-I131 RL-TP13 RL-TP13
MO924 RL-I13 RL-I131 RL-TP13 RL-TP13
MO927 RL-I13 RL-TP13
MO931 RL-I13 RL-I13 RL-TP13
MO934 RL-I13 RL-TP13
MO936 RL-I13 RL-TP13 RL-TP13
MO939 RL-I13 RL-I131 RL-TP13 RL-TP13
MO943 RL-I13 RL-I131 RL-TP13 RL-TP13
MO946 RL-I13 RL-I13 RL-TP13
MO947 RL-I13 RL-TP13 RL-TP13
MO948 RL-I13 RL-I13 RL-TP13
MO953 RL-I13 RL-I131 RL-TP13 RL-TP13
MO955 RL-I13 RL-TP13
MO956 RL-I13 RL-I131 RL-TP13 RL-TP13
MO958 RL-I13 RL-I131 RL-TP13 RL-TP13
MO959 RL-I13 RL-I131 RL-TP13 RL-TP13
MO961 RL-I13 RL-I131 RL-TP13 RL-TP13
MO962 RL-I13 RL-I131 RL-TP13 RL-TP13
MO964 RL-I13 RL-I131 RL-TP13 RL-TP13
MO966 RL-I13 RL-I131 RL-TP13 RL-TP13
MO967 RL-I13 RL-I131 RL-TP13 RL-TP13
MO968 RL-I13 RL-I131 RL-TP13 RL-TP13
MO972 RL-I13 RL-I13 RL-TP13
MO975 RL-I13 RL-I131 RL-TP13 RL-TP13
MO976 RL-I13 RL-I131 RL-TP13 RL-TP13
MO977 RL-I13 RL-I131 RL-TP13 RL-TP13
MO990 RL-I13 RL-TP13
MO994 RL-I13 RL-TP13
MO996 RL-I13 RL-I131 RL-TP13 RL-TP13
MO997 RL-I13 RL-TP13 RL-TP13
328 RL-I13 RL-I131 RL-TP13 RL-TP13
3705 RL-I13 RL-I131 RL-TP13 RL-TP13
3719 RL-I13 RL-I131 RL-TP13 RL-TP13
3763 RL-I13 RL-I131 RL-TP13 RL-TP13
3766 RL-I13 RL-I131 RL-TP13 RL-TP13
3768 RL-I13 RL-I131 RL-TP13 RL-TP13
3769 RL-I13 RL-TP13 RL-TP13
3770 RL-I13 RL-I131 RL-TP13 RL-TP13
3790 RL-I13 RL-I131 RL-TP13 RL-TP13
339A RL-I13 RL-I131 RL-TP13 RL-TP13
3701C RL-I13 RL-I131 RL-TP13 RL-TP13
3701 RL-I13 RL-I131 RL-TP13 RL-TP13
3701D RL-I13 RL-TP13 RL-TP13
3701U RL-I13 RL-TP13
3703A RL-I13 RL-I131 RL-TP13 RL-TP13
3707H RL-I13 RL-I131 RL-TP13 RL-TP13
3719A RL-I13 RL-TP13
3746D RL-I13 RL-I131 RL-TP13 RL-TP13
MO026 RL-I13 RL-I131 RL-TP13 RL-TP13
MO264 RL-I13 RL-I131 RL-TP13 RL-TP13
MO337 RL-I13 RL-I131 RL-TP13 RL-TP13
MO557 RL-I13 RL-I131 RL-TP13 RL-TP13
MO558 RL-I13 RL-I131 RL-TP13 RL-TP13
MO830 RL-I13 RL-I131 RL-TP13 RL-TP13
MO842 RL-I13 RL-I131 RL-TP13 RL-TP13
4702 RL-I13 RL-I131 RL-TP13 RL-TP13
4706 RL-I13 RL-I131 RL-TP13 RL-TP13
4707 RL-I13 RL-I131 RL-TP13 RL-TP13
4719 RL-I13 RL-TP13 RL-TP13
4790 RL-I13 RL-I131 RL-TP13 RL-TP13
4701B RL-I13 RL-TP13 RL-TP13
MO353 RL-I13 RL-TP13
MO378 RL-I13 RL-TP13
MO379 RL-I13 RL-TP13
MO908 RL-I13 RL-TP13
662 RL-I13 RL-I131 RL-TP13 RL-TP13
6701 RL-I13 RL-I131 RL-TP13 RL-TP13
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Table 4-56 Landlord Project Facility Life-Cycle  Responsibility Assignments (Continued)

Asset
Life Cycle Phase

Program
Planning

Pre-
Conceptual

Conceptual Execute O&M Close Out

Post Ops D&D
604F RL-I13 RL-TP13
661A RL-I13 RL-I131 RL-TP13 RL-TP13
662A RL-I13 RL-I131 RL-TP13 RL-TP13
6701A RL-I13 RL-I131 RL-TP13 RL-TP13
6701B RL-I13 RL-I131 RL-TP13 RL-TP13
MO001 RL-I13 RL-I131 RL-TP13 RL-TP13
MO002 RL-I13 RL-I131 RL-TP13 RL-TP13
MO222 RL-I13 RL-I131 RL-TP13 RL-TP13
MO302 RL-I13 RL-I131 RL-TP13 RL-TP13
MO368 RL-I13 RL-I131 RL-TP13 RL-TP13
MO917 RL-I13 RL-I131 RL-TP13 RL-TP13
712B RL-I13 RL-I131 RL-TP13 RL-TP13
747B RL-I13 RL-I131 RL-TP13 RL-TP13
747 RL-I13 RL-TP13 RL-TP13
703 RL-I13 RL-I13 RL-TP13 RL-TP13
712 RL-I13 RL-I131 RL-TP13 RL-TP13
1170 RL-I13 RL-I13 RL-TP13
1167A RL-I13 RL-I13 RL-TP13
MO370 RL-I13 RL-I131 RL-TP13 RL-TP13
MO404 RL-I13 RL-I13 RL-TP13
MO916 RL-I13 RL-I13 RL-TP13
MO938 RL-I13 RL-I13 RL-TP13
MO940 RL-I13 RL-I13 RL-TP13
MO396 RL-I13 RL-I131 RL-TP13 RL-TP13
MO851 RL-I13 RL-I131 RL-TP13 RL-TP13
3707D RL-I13 RL-TP13 RL-TP13
MO103 RL-I13 RL-TP13 RL-TP13
MO105 RL-I13 RL-TP13 RL-TP13
MO543 RL-I13 RL-I131 RL-TP13 RL-TP13
748 RL-I13 RL-I13 RL-TP13 RL-TP13
3226 RL-I13 RL-I131 RL-TP13 RL-TP13
3227 RL-I13 RL-I131 RL-TP13 RL-TP13
3228 RL-I13 RL-I131 RL-TP13 RL-TP13
General Purpose Shops RL-I14

RL-TP13
RL-I14
RL-TP13

RL-TP13 RL-TP13

6290 RL-I14 RL-I14 RL-TP13 RL-TP13
221A RL-I14 RL-I14 RL-TP13 RL-TP13
2242B RL-I14 RL-I14 RL-TP13 RL-TP13
2244B RL-I14 RL-I14 RL-TP13 RL-TP13
2300W RL-I14 RL-I14 RL-TP13 RL-TP13
2301W RL-I14 RL-I14 RL-TP13 RL-TP13
2311W RL-I14 RL-I14 RL-TP13 RL-TP13
2317W RL-I14 RL-I14 RL-TP13 RL-TP13
2247B RL-I14 RL-I14 RL-TP13 RL-TP13
2318W RL-I14 RL-I14 RL-TP13 RL-TP13
2309W RL-I14 RL-I14 RL-TP13 RL-TP13
2308W RL-I14 RL-I14 RL-TP13 RL-TP13
2304W RL-I14 RL-I14 RL-TP13 RL-TP13
242AC RL-I14 RL-I14 RL-TP13 RL-TP13
2711EA RL-I14 RL-I14 RL-TP13 RL-TP13
2711EB RL-I14 RL-I14 RL-TP13 RL-TP13
2715EC RL-I14 RL-TP13 RL-TP13
272E RL-I14 RL-TP13
274E RL-I14 RL-I14 RL-TP13 RL-TP13
275E RL-I14 RL-I14 RL-TP13 RL-TP13
277A RL-I14 RL-I14 RL-TP13 RL-TP13
MO048 RL-I14 RL-I14 RL-TP13 RL-TP13
272W RL-I14 RL-I14 RL-TP13 RL-TP13
275W RL-I14 RL-I14 RL-TP13 RL-TP13
277W RL-I14 RL-I14 RL-TP13 RL-TP13
2728W RL-I14 RL-I14 RL-TP13 RL-TP13
2722W RL-I14 RL-TP13
2238E RL-I14 RL-TP13 RL-TP13
2239E RL-I14 RL-TP13 RL-TP13
2240E RL-I14 RL-TP13 RL-TP13
2262W RL-I14 RL-TP13 RL-TP13
2237E RL-I149 RL-I149 RL-TP13 RL-TP13
3709 RL-I14 RL-I14 RL-TP13 RL-TP13
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Table 4-56 Landlord Project Facility Life-Cycle  Responsibility Assignments (Continued)

Asset
Life Cycle Phase

Program
Planning

Pre-
Conceptual

Conceptual Execute O&M Close Out

Post Ops D&D
3713 RL-I14 RL-I14 RL-TP13 RL-TP13
3721 RL-I14 RL-I14 RL-TP13 RL-TP13
3722 RL-I14 RL-TP13 RL-TP13
305A RL-I14 RL-I14 RL-TP13 RL-TP13
305P RL-I14 RL-I14 RL-TP13 RL-TP13
305 RL-I14 RL-I14 RL-TP13 RL-TP13
328A RL-I14 RL-I14 RL-TP13 RL-TP13
327E RL-I14 RL-I14 RL-TP13 RL-TP13
3506A RL-I14 RL-I14 RL-TP13 RL-TP13
3506B RL-I14 RL-I14 RL-TP13 RL-TP13
3718N RL-I14 RL-I14 RL-TP13 RL-TP13
4760 RL-I14 RL-I14 RL-TP13 RL-TP13
4704N RL-I14 RL-I14 RL-TP13 RL-TP13
4722B RL-I14 RL-I14 RL-TP13 RL-TP13
4722C RL-I14 RL-I14 RL-TP13 RL-TP13
4734B RL-I14 RL-I14 RL-TP13 RL-TP13
1171 RL-I14 RL-I14 RL-TP13
1171A RL-I14 RL-I14 RL-TP13
1171B RL-I14 RL-I14 RL-TP13
3221 RL-I14 RL-I14 RL-TP13 RL-TP13
3231 RL-I14 RL-I14 RL-TP13 RL-TP13
General Purpose Warehouses RL-I149

RL-TP13
RL-I149
RL-TP13

RL-TP13 RL-TP13

2101HV RL-I149 RL-I149 RL-TP13 RL-TP13
213K RL-I149 RL-I149 RL-TP13 RL-TP13
604G RL-I149 RL-TP13
604H RL-I149 RL-I149 RL-TP13 RL-TP13
MO315 RL-I149 RL-I149 RL-TP13 RL-TP13
MO376 RL-I149 RL-I149 RL-TP13 RL-TP13
MO944 RL-I149 RL-I149 RL-TP13 RL-TP13
2101M RL-I149 RL-I149 RL-TP13 RL-TP13
2241B RL-I149 RL-I149 RL-TP13 RL-TP13
2249B RL-I149 RL-I149 RL-TP13 RL-TP13
2314W RL-I149 RL-I149 RL-TP13 RL-TP13
2310W RL-I149 RL-I149 RL-TP13 RL-TP13
2711E RL-I149 RL-I149 RL-TP13 RL-TP13
2312W RL-I149 RL-I149 RL-TP13 RL-TP13
2307W RL-I149 RL-I149 RL-TP13 RL-TP13
2313W RL-I149 RL-I149 RL-TP13 RL-TP13
2306W RL-I149 RL-I149 RL-TP13 RL-TP13
2315W RL-I149 RL-I149 RL-TP13 RL-TP13
2316W RL-I149 RL-I149 RL-TP13 RL-TP13
2715E RL-I149 RL-TP13
2715ED RL-I149 RL-I149 RL-TP13 RL-TP13
2715WA RL-I149 RL-I149 RL-TP13 RL-TP13
2715M RL-I149 RL-TP13
2716E RL-I149 RL-I149 RL-TP13 RL-TP13
2719E RL-I149 RL-TP13
272BC RL-I149 RL-I149 RL-TP13 RL-TP13
2734EA RL-I149 RL-I149 RL-TP13
273E RL-I149 RL-I149 RL-TP13 RL-TP13
275EA RL-I149 RL-TP13
MO965 RL-I149 RL-I149 RL-TP13 RL-TP13
MO974 RL-I149 RL-I149 RL-TP13 RL-TP13
2724WB RL-I149 RL-I149 RL-TP13 RL-TP13
283WE RL-I149 RL-I149 RL-TP13 RL-TP13
273W RL-I149 RL-I149 RL-TP13 RL-TP13
MO716 RL-I149 RL-I149 RL-TP13 RL-TP13
MO973 RL-I149 RL-I149 RL-TP13 RL-TP13
X8 RL-I149 RL-I149 RL-TP13 RL-TP13
212N RL-I149 RL-I149 RL-TP13
212R RL-I149 RL-I149 RL-TP13
607 RL-I149 RL-TP13
2251E RL-I149 RL-I149 RL-TP13 RL-TP13
2252E RL-I149 RL-I149 RL-TP13 RL-TP13
2253E RL-I149 RL-I149 RL-TP13 RL-TP13
2254E RL-I149 RL-I149 RL-TP13 RL-TP13
2255E RL-I149 RL-I149 RL-TP13 RL-TP13
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Asset
Life Cycle Phase

Program
Planning

Pre-
Conceptual

Conceptual Execute O&M Close Out

Post Ops D&D
2256E RL-I149 RL-I149 RL-TP13 RL-TP13
2257E RL-I149 RL-I149 RL-TP13 RL-TP13
2233E RL-I149 RL-I149 RL-TP13 RL-TP13
2234E RL-I149 RL-I149 RL-TP13 RL-TP13
2231E RL-I149 RL-I149 RL-TP13 RL-TP13
2232E RL-I149 RL-I149 RL-TP13 RL-TP13
2263W RL-I149 RL-I149 RL-TP13 RL-TP13
2264W RL-I149 RL-I149 RL-TP13 RL-TP13
2265W RL-I149 RL-I149 RL-TP13 RL-TP13
2230E RL-I149 RL-I149 RL-TP13 RL-TP13
2235E RL-I149 RL-I149 RL-TP13 RL-TP13
2236E RL-I149 RL-I149 RL-TP13 RL-TP13
2258E RL-I149 RL-I149 RL-TP13 RL-TP13
MO502 RL-I14 RL-TP13 RL-TP13
MO503 RL-I14 RL-TP13 RL-TP13
MO504 RL-I14 RL-TP13 RL-TP13
3704 RL-I149 RL-I149 RL-TP13 RL-TP13
3711 RL-I149 RL-I149 RL-TP13 RL-TP13
3715 RL-I149 RL-I149 RL-TP13 RL-TP13
3717 RL-I149 RL-I149 RL-TP13 RL-TP13
3727 RL-I149 RL-I149 RL-TP13 RL-TP13
3718C RL-I149 RL-I149 RL-TP13 RL-TP13
4734D RL-I149 RL-TP13 RL-TP13
MO536 RL-I149 RL-I149 RL-TP13 RL-TP13
1161 RL-I149 RL-I149 RL-TP13
1162 RL-I149 RL-I149 RL-TP13
1164 RL-I149 RL-I149 RL-TP13
1167 RL-I149 RL-I149 RL-TP13
1168 RL-I149 RL-I149 RL-TP13
1169 RL-I149 RL-I149 RL-TP13
1173 RL-I149 RL-I149 RL-TP13
1175 RL-I149 RL-I149 RL-TP13
1176 RL-I149 RL-I149 RL-TP13
1177 RL-I149 RL-I149 RL-TP13
1179 RL-I149 RL-I149 RL-TP13
11201 RL-I149 RL-I149 RL-TP13 RL-TP13
1171C RL-I149 RL-I149 RL-TP13
1163 RL-I149 RL-I149 RL-TP13
X4 RL-I149 RL-I149 RL-TP13
1174 RL-I149 RL-I149 RL-TP13
1172A RL-I149 RL-I149 RL-TP13
X1 RL-I149 RL-I149 RL-TP13
3222 RL-I149 RL-I149 RL-TP13 RL-TP13
3223 RL-I149 RL-I149 RL-TP13 RL-TP13
3224 RL-I149 RL-I149 RL-TP13 RL-TP13
3225 RL-I149 RL-I149 RL-TP13 RL-TP13
3229 RL-I149 RL-I149 RL-TP13 RL-TP13
3232 RL-I149 RL-I149 RL-TP13 RL-TP13
3234 RL-I149 RL-I149 RL-TP13 RL-TP13
3235 RL-I149 RL-I149 RL-TP13 RL-TP13
3707E RL-I149 RL-I149 RL-TP13 RL-TP13
Environmental Support Facilities RL-ST01 RL-ST01

RL-TP13
RL-TP13 RL-TP13

RoR Environmental Support Facility RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

100EMS RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

1614-D-3 RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

CP Environmental Support Facility RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

213J RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

614 RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

614BYRL RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13
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Table 4-56 Landlord Project Facility Life-Cycle  Responsibility Assignments (Continued)

Asset
Life Cycle Phase

Program
Planning

Pre-
Conceptual

Conceptual Execute O&M Close Out

Post Ops D&D
622A RL-ST01 RL-ST01

RL-TP13
RL-TP13 RL-TP13

622B RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

622C RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

622D RL-TP13
622F RL-TP13
622R RL-ST01

RL-TP13
RL-TP13 RL-TP13

646

USF&W

RL-TP13 RL-TP13

S600 Environmental Support Facility RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

6652C RL-ST01 RL-ST01 RL-TP13
6652CSHED RL-ST01 RL-ST01 RL-TP13
6652D RL-ST01 RL-ST01 RL-TP13
6652DOME1 RL-ST01 RL-ST01

RL-TP13
RL-TP13 RL-TP13

6652DOME2 RL-ST01 RL-ST01 RL-TP13
6652E RL-ST01 RL-ST01

RL-TP13
RL-ST01 RL-TP13

6652G RL-ST01 RL-ST01 RL-TP13
6652I RL-ST01 RL-ST01 RL-TP13
6652J RL-ST01 RL-ST01 RL-TP13
6652K

USF&W

RL-TP13 RL-TP13

6652L RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

6652M RL-ST01 RL-ST01 RL-TP13
6652T (6652LP) RL-ST01 RL-TP13
6652O

USF&W

RL-TP13 RL-TP13

6652PH

USF&W

RL-TP13 RL-TP13

6652UP RL-ST01 RL-ST01 RL-TP13
300EMS RL-ST01 RL-ST01

RL-TP13
RL-TP13 RL-TP13

400EMS RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

3614A RL-ST01 RL-ST01
RL-TP13

RL-TP13

747A RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

747A Tr1 RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

3717B RL-I145 RL-TP13 RL-TP13
303J RL-ST01 RL-ST01

RL-TP13
RL-ST01
RL-TP13

RL-TP13

3718A RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

3718B RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

3718P RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

3718S RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

337 RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

3746 RL-TP13 RL-TP13
3760 RL-ST01 RL-ST01

RL-TP13
RL-TP13 RL-TP13

MO226 RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

MO010 RL-TP13 RL-TP13
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Asset
Life Cycle Phase

Program
Planning

Pre-
Conceptual

Conceptual Execute O&M Close Out

Post Ops D&D
350 RL-ST01 RL-ST01

RL-TP13
RL-TP13 RL-TP13

350B RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

350C RL-ST01 RL-ST01
RL-TP13

RL-TP13 RL-TP13

Rail System RL-TP13 RL-TP13
Land RL-TP13 RL-TP13 RL-TP13 RL-TP13
Road System RL-I124

RL-TP13
RL-I124
RL-TP13

RL-TP13 RL-TP13

*  RL PBS Identifier Index:

Cogema - Cogema
RL-ER02 - 200 Area Source Remedial Action
RL-ER03 - 300 Area Source Remedial Action
RL-ER05 - Surveillance & Maintenance
RL-ER06 - Decontamination & Decommissioning
RL-ER07 - Long Term Surveillance & Maintenance
RL-ER10 - ER Program Management and Support
RL-I111 - Steam Utilities
RL-I112 - Water Utilities
RL-I113 - Liquid Sanitary Waste Utilities
RL-I114 - Electrical Utilities
RL-I123 - Transportation Services
RL-I124 - Road and Grounds Maintenance
RL-I13 - General Purpose Facilities
RL-I131 - Government Owned Offices
RL-I14 - Infrastructure Services
RL-I145 - Calibration Labs
RL-I148 - Information Resource Management
RL-I149 - Asset Management
RL-I151 - Fire Protection Program
RL-MS01 - FFTF Project
RL-OT01 - Mission Support - Other Multi-Year Program
RL-ST01 - PNNL Waste Management
RL-TP03 - PUREX
RL-TP04 - 300 Area/SNM
RL-TP05 - PFP
RL-TP10 - Accelerated Deactivation
RL-TP13 - Landlord
RL-TP14 - Hanford Surplus Facility Prog 300A Revitalization
RL-WM05 - Liquid Effluents
USF&W - U.S. Fish and Wildlife

TABLE 4-57 Landlord Project Facility Life-Cycle  Responsibility Assignments for Waste 
Sites

Waste Site Status
Life Cycle Phase

S&M Post Ops Remedial 
Action

RoR Soil Site Operable Units Active RL-ER01
RL-ER05

RL-ER01
RL-ER07
RL-ER09

100-B-2, 181-B Backwash Trench, Backwash Trench, Undocumented Liquid
Waste Site

Active RL-TP13 RL-ER01 RL-ER01

100-B-3, Hot Thimble Burial Ground, Undocumented Solid Waste Site Active RL-TP13 RL-ER01 RL-ER01
1607-B4, 1607-B4 Septic Tank System, 124-B-6, 1607-B4 Sanitary Sewer 
System, 1607-B4 Septic Tank

Active RL-TP13 RL-ER01 RL-ER01

1607-B5, 1607-B5 Septic Tank System, 1607-B4, 1607-B4 Septic Tank 
System, 124-B-4, 1607-B4 Sanitary Sewer System

Active RL-TP13 RL-ER01 RL-ER01
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TABLE 4-57 Landlord Project Facility Life-Cycle  Responsibility Assignments for Waste 
Sites (Continued)

Waste Site Status
Life Cycle Phase

S&M Post Ops Remedial 
Action

1607-B6, 1607-B6 Septic Tank System, 1607-B5, 1607-B5 Septic Tank 
System, 124-B-5, 1607-B5 Sanitary Sewer System

Active RL-TP13 RL-ER01 RL-ER01

600-230, RCRA General Inspection 200WFY97 Item #4 Historic Disposal 
Site

Active RL-TP13 RL-ER01 RL-ER01

600-231, RCRA General Inspection 200WFY97 Item #5 Historic Disposal 
Site

Rejected(Pro
posed)

RL-TP13

600-253, Gravel Pit #24 Rejected(Pro
posed)

RL-TP13

600-56, Pre-Hanford Farm Site, Undocumented Solid Waste Site Rejected RL-TP13
600-67, Bruggemann’s Fruit Storage Warehouse Active RL-TP13 RL-ER01 RL-ER01
100-C-4, Export Water Line Valve Pit Rejected RL-TP13
600-232, 100B Electrical Laydown Area Active RL-TP13 RL-ER01 RL-ER01
600-233, Vertical Pipe Near 100B Electrical Laydown Area Rejected(Pro

posed)
RL-TP13

600-252, Old Tank from RCRA General Inspection #LORIVFY97 Item #8 Rejected(Pro
posed)

RL-TP13

1607-D5, 1607-D5 Septic Tank and Associated Drain Field, 124-D-5, 
1607-D5 Sanitary Sewer System, 1607-D5 Septic Tank

Active RL-TP13 RL-ER01 RL-ER01

100-D-27, 151-D Substation UPR, A-2 Substation Transformer #A401C 
Leak

Active RL-TP13 RL-ER01 RL-ER01

100-D-36, Undocumented Concrete Pad, Monitoring Station 1614-D-1, 
100-N-20

Rejected RL-TP13

100-D-37, Undocumented Concrete Pad, 1614-D-3 Monitoring Station Rejected RL-TP13
100-D-55, Gravel Pit #21 Rejected(Pro

posed)
RL-TP13

1607-D3, 1607-D3 Septic Tank and Associated Drain Field, 1607-D3 
Sanitary Sewer System, 1607-D3 Septic Tank

Active RL-TP13 RL-ER01 RL-ER01

100-F-32, 1717-F Underground Fuel Oil Tanks Rejected RL-TP13
100-F-28, Septic Tank and Drainfield Active RL-TP13 RL-ER01 RL-ER01
100-H-24, 151-H Electrical Facilities, 151-H Substation Active RL-TP13 RL-ER01 RL-ER01
600-151, Dumping Areas 50 yds and 200 yds Downstream of River Mile 14, 
Military installation NW of 100H Area

Active RL-TP13 RL-ER01 RL-ER01

600-152, Military Septic Tanks Active RL-TP13 RL-ER01 RL-ER01
600-101, RRCWP, Riverland Railroad Car Wash Pit Deleted from 

NPL
RL-TP13 RL-ER01

600-102, 600 AMBS, 600 Area Army Munitions Burial Site Deleted from 
NPL

RL-TP13 RL-ER01

600-140, Gunny Sacks south of H-70 Antiaircraft Site Rejected RL-TP13
600-141, Barrels South of H-70 Antiaircraft Site Rejected RL-TP13
600-142, Car Body at McGee Ranch Fish Farm Rejected RL-TP13 RL-ER01 RL-ER01
600-143, Car body at Ford Well Rejected RL-TP13
600-144, Car Body near top of Umptanum Ridge Rejected RL-TP13
600-234, RCRA General Inspection 200WFY97 Item #11 Historic Disposal 
Site

Rejected(Pro
posed)

RL-TP13

600-10, MIL - H-12C, "Battery B" Nike Missile Control Center Deleted from 
NPL

RL-TP13 RL-ER01

600-104, USBR, USBR 2,4-D Burial Site, USBR-2.4-D Deleted from 
NPL

RL-TP13 RL-ER01

600-11, MIL - H-81R Deleted from 
NPL

RL-TP13 RL-ER01

600-12, MIL - H-83C, Battery "C" Control Center Deleted from 
NPL

RL-TP13 RL-ER01

600-13, MIL - H-83L, Battery "C" Launch Site Deleted from 
NPL

RL-TP13 RL-ER01

600-14, MIL - PSN 01 Deleted from 
NPL

RL-TP13 RL-ER01

600-15, MIL - PSN 04 Deleted from 
NPL

RL-TP13 RL-ER01

600-154, Remains of Windmill, RCRA General Inspection HIRIV-FY96 Item 
#6

Rejected RL-TP13

600-16, MIL - PSN 07/10,  PSN 10, H-07-H, Base Camp 500 Deleted from 
NPL

RL-TP13 RL-ER01

600-17, MIL - PSN 12/14 Site and Military Dump, Tent Camp 505, PSN 12, 
H-14

Deleted from 
NPL

RL-TP13 RL-ER01
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TABLE 4-57 Landlord Project Facility Life-Cycle  Responsibility Assignments for Waste 
Sites (Continued)

Waste Site Status
Life Cycle Phase

S&M Post Ops Remedial 
Action

600-18, MIL - PSN 72/82, PSN 72, H-82, Tent Camp 515 Deleted from 
NPL

RL-TP13 RL-ER01

600-19, MIL - PSN 90, H-90, Base Camp 410 Deleted from 
NPL

RL-TP13 RL-ER01

600-229, RCRA General Inspection 200WFY97 Item #21 Historic Disposal 
Site, Dumping Area Near White Bluffs Ferry Landing (East Side)

Rejected RL-TP13

600-6, MIL - H-12-L, "Battery B" Nike Missile Launch Site Deleted from 
NPL

RL-TP13 RL-ER01

600-7, Nike Asbestos Pipe Site, Concrete/Asbestos Pipe Site Deleted from 
NPL

RL-TP13 RL-ER01

600-72, Wahluke Slope H-12-R Debris Site, H-12R Deleted from 
NPL

RL-TP13 RL-ER01

600-73, Wahluke Slope Igloo Sites Deleted from 
NPL

RL-TP13 RL-ER01

600-74, Wahluke Slope PSN 12/14 Military Construction Dump, Motor Pool 
Dump

Deleted from 
NPL

RL-TP13 RL-ER01

600-75, Wahluke Slope PSN 80 Debris Site Deleted from 
NPL

RL-TP13 RL-ER01

600-76, Wahluke Slope "Radar" Site, Underground Rooms Deleted from 
NPL

RL-TP13 RL-ER01

600-77, Wahluke Slope Shrapnel Sites, Antiaircraft Gun Shrapnel Sites 1, 2,
3

Deleted from 
NPL

RL-TP13 RL-ER01

600-78, Power Pole 12-3 Cistern, 12-3 Cistern Deleted from 
NPL

RL-TP13 RL-ER01

600-79, Wahluke Slope Clay Pit Cistern Deleted from 
NPL

RL-TP13 RL-ER01

600-8, MIL - H-06C, Control Center for "Battery A" Nike Missile, Wahluke 
Slope Nike Missile Base, WSNMB, 600-103 (Part)

Deleted from 
NPL

RL-TP13 RL-ER01

600-80, Wahluke Slope Cow Camp Cistern Deleted from 
NPL

RL-TP13 RL-ER01

600-81, Wahluke Slope Homestead Cistern Deleted from 
NPL

RL-TP13 RL-ER01

600-82, Wahluke Slope Overlook Cistern Deleted from 
NPL

RL-TP13 RL-ER01

600-83, Wahluke Slope Stock Tank Cistern Deleted from 
NPL

RL-TP13 RL-ER01

600-84, Wahluke Slope Wagon Road Cistern Deleted from 
NPL

RL-TP13 RL-ER01

600-85, Wahluke Slope Stove Cistern Deleted from 
NPL

RL-TP13 RL-ER01

600-86, Wahluke Slope Wasteway Cistern Deleted from 
NPL

RL-TP13 RL-ER01

600-87, Wahluke Slope Dune Homestead Deleted from 
NPL

RL-TP13 RL-ER01

600-88, Wahluke Slope Lonetree Homestead Deleted from 
NPL

RL-TP13 RL-ER01

600-89, Wahluke Slope Asphalt Batch Plant Deleted from 
NPL

RL-TP13 RL-ER01

600-9, MIL - H-06L, Battery "A" Nike Missile Installation Launch Site, 
Wahluke Slope Nike Missile Base, WSNM, 600-103 (Part)

Deleted from 
NPL

RL-TP13

600-90, Wahluke Slope Coyote Bait Can/Bait Station Deleted from 
NPL

RL-TP13 RL-ER01

600-91, Wahluke Slope Gravel Pit #47 Deleted from 
NPL

RL-TP13 RL-ER01

600-92, Wahluke Slope Gravel Pit #56, Borrow Pit #56 Deleted from 
NPL

RL-TP13 RL-ER01

600-93, Hanford Firing Range Deleted from 
NPL

RL-TP13 RL-ER01

600-94, Wahluke Schoolhouse Deleted from 
NPL

RL-TP13 RL-ER01

600-95, Wahluke Slope Bridge Disposal Area, Bridge Overlook Site Deleted from 
NPL

RL-TP13 RL-ER01

600-105, SDBDL, Sodium Dichromate Barrel Disposal Landfill Closed Out RL-TP13
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600-106, WBPAC, White Bluffs Pickling Acid Cribs, White Bluff Pickling Acid
Cribs

Closed Out RL-TP13

600-153, Dumping Area Between River Mile Markers 29 and 30 Rejected(Pro
posed)

RL-TP13

600-239, Debris in Pit 16, Hanford Aggregate Pit Debris, 615 Hot Mix Plant 
Debris

Rejected(Pro
posed)

RL-TP13

600-240, Debris in Pit 17, Hanford Aggregate Pit Debris, 615 Hot Mix Plant 
Debris

Rejected(Pro
posed)

RL-TP13

600-250, Metal Debris from RCRA General Inspection #LORIVFY97 Item #4 Rejected(Pro
posed)

RL-TP13

600-251, Steel Pipe from RCRA General Inspection #LORIVFY97 Item #6 Rejected(Pro
posed)

RL-TP13

124-N-10, 124-N-10 Sanitary Sewer System, 100-N Central Sewer System 
No. 10, Project H-677

Active RL-TP13 RL-ER01 RL-ER01

600-32, N Area Landfill Active RL-TP13 RL-ER01 RL-ER01
CP Soil Site Operable Units Active RL-ER02

RL-ER05
RL-ER02
RL-ER07

200-E-47, RCRA Permit General Inspection #200EFY96 Item #7 Rejected(Pro
posed)

RL-TP13

600-156, Construction Debris Dump Site Active RL-TP13 RL-ER02 RL-ER02
200-E-48; RCRA Permit General Inspection #200EFY96 Item #15 Rejected(Pro

posed)
RL-TP13

200-E PD 200-E Powerhouse Ditch, 200 East Powerhouse Pond Active RL-TP13 RL-ER02 RL-ER02
CTFN 2703-E, Chemical Tile Field North of 2703-E Active RL-TP13 RL-ER02 RL-ER02
200-W PP, 200-W Powerhouse Pond, 200 West Powerhouse Ponds, 
284-W-B

Active RL-TP13 RL-ER02 RL-ER02

200-W-19, Steam Line Asbestos Release Rejected(Pro
posed)

RL-TP13

2727-S, 2727-S Nonradioactive Dangerous Waste Storage Facility, 2727-S 
NRDWS Facility

Closed Out RL-TP13 RL-ER02

200-E-46, RCRA Permit General Inspection #200EFY96 Item #3 Active RL-TP13 RL-ER02 RL-ER02
200-E-50, 284-E Brine Pit, 284-E Salt Dissolving Pit and Brine Pump Pit Active RL-TP13
200-E-51, 284-E Powerhouse Coal Ramp Washdown Pit, 200 East 
Powerhouse Coal Ramp Washdown Pit

Active RL-TP13

200-E-52, 200 East Powerhouse Coal Pile Active RL-TP13
2101-M POND, 2101-M Pond Closed Out RL-TP13
2704-E HWSA, 2704-E Hazardous Waste Storage Area Active RL-TP13 RL-ER02 RL-ER02
200-W ADS, 200-W Ashpit Demolition Site Closed Out RL-TP13
200-W-60, 284-W Brine Pit, 284-W Salt Dissolving Pit and Brine Pump Pit Active RL-TP13
200-W-61, 284 Powerhouse Coal Ramp Washdown Pit, 200 West 
Powerhouse Coal Ramp Washdown Pit

Active RL-TP13

200-W-62, 200 West Powerhouse Coal Pile Active RL-TP13
200-E-5, 2607-E2, 2607-E2 Septic Tank & Tile Field Active RL-TP13 RL-ER02 RL-ER02
200-E-7, 2607-EO Septic Tank & Tile Field Active RL-TP13 RL-ER02 RL-ER02
200-E-9, 2607-EN, 2727-E Septic System, 2607-EN Septic Tank/Pump 
Station

Active RL-TP13 RL-ER02 RL-ER02

2607-E1 Active RL-TP13 RL-ER02 RL-ER02
2607-E11 Active RL-TP13 RL-ER02 RL-ER02
2607-E6 Active RL-TP13 RL-ER02 RL-ER02
2607-E8 Active RL-TP13 RL-ER02 RL-ER02
2607-EK Active RL-TP13 RL-ER02 RL-ER02
2607-EL, 2607-EL Septic Tank/Pump Station Active RL-TP13 RL-ER02 RL-ER02
2607-EM Active RL-TP13 RL-ER02 RL-ER02
2607-EP Active RL-TP13 RL-ER02 RL-ER02
2607-EQ Active RL-TP13 RL-ER02 RL-ER02
2607-ER Active RL-TP13 RL-ER02 RL-ER02
2607-FSM, 609 Building Septic Tank 2607-FSM, 100 Area Fire Station 
Septic Tank, 1607-FSM, 6607-FSM

Active RL-TP13 RL-ER02 RL-ER02

2607-FSN, 609A Building Septic Tank 2607-FSN Active RL-TP13 RL-ER02 RL-ER02
2607-W1 Active RL-TP13 RL-ER02 RL-ER02
2607-W2 Active RL-TP13 RL-ER02 RL-ER02
200-E PAP, 200-E Powerhouse Ash Pit Active RL-TP13 RL-ER02 RL-ER02
200-E-1, 284E Inert Landfill Active RL-TP13 RL-ER02 RL-ER02
200-E-12, Sand Piles from RCRA General Inspection 200EFY95 Item #5 Active RL-TP13 RL-ER02 RL-ER02
200-E-13, Rubble Piles from RCRA General Inspection #200EFY95 Item #7 Active RL-TP13 RL-ER02 RL-ER02
200-E-2, 2101-M SW Parking Lot, MO-234 parking Lot Active RL-TP13 RL-ER02 RL-ER02

LL-19 27 September 1999



DOE/RL-97-55
Revision 1d

TABLE 4-57 Landlord Project Facility Life-Cycle  Responsibility Assignments for Waste 
Sites (Continued)

Waste Site Status
Life Cycle Phase

S&M Post Ops Remedial 
Action

200-N-3, Ballast Pits Active RL-TP13 RL-ER02 RL-ER02
200-W ADB, 200-W Ash Disposal Basin Active RL-TP13 RL-ER02 RL-ER02
200-W PAP, 200-W Powerhouse Ash Pit Active RL-TP13 RL-ER02 RL-ER02
200-W-11, Concrete Foundation South of 241-S,  S-Farm Foundation and 
Dump Site

Active RL-TP13 RL-ER02 RL-ER02

200-W-3, 2713-W North Parking Lot, 220-W-1 Active RL-TP13 RL-ER02 RL-ER02
200-W-6, 200-W Painter Shop paint solvent disposal area Active RL-TP13 RL-ER02 RL-ER02
600 BPHWSA, 600 Area Batch Plant HWSA, Hazardous Waste Storage 
Area (Batch Plant)

Active RL-TP13 RL-ER02 RL-ER02

600 CL, 600 Area Central Landfill, Central Landfill, Central Waste Landfill, 
CWL, Solid Waste Landfill, SWL

Active RL-TP13 RL-ER02 RL-ER02

600-38, Railroad Siding "Susie", 600-25, Susie Junction Active RL-TP13 RL-ER02 RL-ER02
600-40, West of West Lake Dumping Area Active RL-TP13 RL-ER02 RL-ER02
600-51, Chemical Dump Active RL-TP13 RL-ER02 RL-ER02
628-2, 100 Area Fire Station Burn Pit Active RL-TP13 RL-ER02 RL-ER02
OCSA, Old Central Shop Area, Central Shop Area Active RL-TP13 RL-ER02 RL-ER02
600-25, Susie Junction Active RL-TP13 RL-ER02 RL-ER02
200-W-55, Dumping Area North of 231-Z Active RL-TP13 RL-ER02 RL-ER02
200-W-56, Debris North of 221-U Active RL-TP13 RL-ER02 RL-ER02
200-W-57, Excess Equipment Laydown Area from RCRA General 
Inspection #200WFY97 Item #10

Rejected(Pro
posed)

RL-TP13

200-E-26, Heavy Equipment Storage Area, Diesel Fuel Contaminated Soil Active RL-TP13 RL-ER02 RL-ER02
UPR-200-N-1, Unplanned release near 212-R railroad spur Active RL-TP13 RL-ER02 RL-ER02
200-W-33, Solid Waste Dumping Area Active RL-TP13 RL-ER02 RL-ER02
200-W-65, Concrete Vault Northwest of WRAP, Water Pumping Station 
Vault, Abandoned Water System Pump Vault

Rejected 
(Proposed)

RL-TP13

CC Soil Site Operable Units Active RL-ER02 RL-ER02
RL-ER07

600-216, 600-48, H-61-H Anti-Aircraft Artillery Site Building Foundations Rejected(Pro
posed)

RL-TP13

600-217, H-61-H Anti-Aircraft Artillery Site Sewer System Active RL-TP13 RL-ER02 RL-ER02
600-218, H-61-H Anti-Aircraft Artillery Site Dumping Area Active RL-TP13 RL-ER02 RL-ER02
600-219, H-61-R Radar Site Rejected(Pro

posed)
RL-TP13

600-220, H-51 Anti-Aircraft Artillery Site Dumping Area Rejected(Pro
posed)

RL-TP13

600-222, H-60 Gun Site Rejected(Pro
posed)

RL-TP13

600-223, Military Camp South of 200W, H-50 Gun Site Pit Active RL-TP13
600-224 Military Camp South of 200W, H-50 Gun Site Septic System Active RL-TP13 RL-ER02 RL-ER02
600-39, Military Camp South of 200W, H-50 Gun Site Building Foundations 
and Ammunition Storage

Rejected(Pro
posed)

RL-TP13

600-53, H-51 Anti-aircraft Artillery Site Building Foundations Rejected(Pro
posed)

RL-TP13

600-146, Steel Structure on Northwest Side of Gable Mountain Active RL-TP13 RL-ER02 RL-ER02
600-147, Wood Shack (Northwest of Gable Mountain) Rejected(Pro

posed)
RL-TP13

600-226, Gun Site H-42 Dumping Area Active RL-TP13 RL-ER02 RL-ER02
600-227, H-40 Gun Site Building Foundations Rejected 

(Proposed)
RL-TP13

600-228, H-40 Gun Site Dumping Area Active RL-TP13 RL-ER02 RL-ER02
600-49, H-42 Gun Site Building Foundations and Ammunition Storage Rejected(Pro

posed)
RL-TP13

600-236, Soilcell 607 Site; Petroleum Contaminated Soil Active RL-TP13 RL-ER02 RL-ER02
600-65, 607 Batch Plant Drum Site Active RL-TP13 RL-ER02 RL-ER02
600-66, 607 Batch Plant Orphan Drums Active RL-TP13 RL-ER02 RL-ER02
600-71, 607 Batch Plant Burn Pit Active RL-TP13 RL-ER02 RL-ER02
600-237, Borrow Pits (2),  Gable Pond (216-A-25) North and South Borrow 
Pits

Active RL-TP13 RL-ER02 RL-ER02

600-254, 251-W Substation Mineral Oil Pipelines Active RL-TP13
600-36, Railroad Siding "Ethel" Active RL-TP13 RL-ER02 RL-ER02
S600 Soil Site Operable Units Active RL-ER03

RL-ER05
RL-ER03
RL-ER07

1100-1, Battery Acid Pit, 1171 Building Sandpit Spills, UPR-1100-1 Deleted from 
NPL

RL-TP13 RL-ER03
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1100-11, Ephemeral Pool Deleted from 
NPL

RL-TP13 RL-ER03

1100-12 Dumping Areas  RL-TP13 RL-ER03 RL-ER03
1100-13, Gravel Pit #1 Rejected(Pro

posed)
RL-TP13

1100-14, Gravel Pit #2 Rejected(Pro
posed)

RL-TP13

1100-15, Gravel Pit #3 Rejected(Pro
posed)

RL-TP13

1100-2, Paint and Solvent Pit, UPR-1100-2 Deleted from 
NPL

RL-TP13 RL-ER03

1100-3, Antifreeze and Degreaser Pit, Antifreeze Pit, UPR-1100-3 Deleted from 
NPL

RL-TP13 RL-ER03

1100-4, Antifreeze Tank Site, UN-1100-4, 1171 Building Spills, UPR-1100-4 Deleted from 
NPL

RL-TP13 RL-ER03

1100-9, 1164 Building 90-Day Waste Accumulation Area Active RL-TP13
600-2, Army Landfill Active RL-TP13 RL-ER03 RL-ER03
UPR-1100-5, UN-1100-5, 1171 Parking Lot Deleted from 

NPL
RL-TP13 RL-ER03

UPR-1100-6, Discolored Soil Site, UN-1100-6 Deleted from 
NPL

RL-TP13 RL-ER03

1100 HWSA, 1100 Area HWSA, 1100 Area Hazardous Waste Storage Area Deleted from 
NPL

RL-TP13 RL-ER03

1100 UOT4, 1100 Area Used Oil Tank 4, 1100 Area Underground Used Oil 
Tank (tank #4), 1171-4

Deleted from 
NPL

RL-TP13 RL-ER03

1100 UOT5, 1100 Area Used Oil Tank 5, 1100 Area Underground Used Oil 
Tank (Tank #5), 1171-5

Deleted from 
NPL

RL-TP13 RL-ER03

1100 UOT6, 1100 Area Used Oil Tank 6, 1100 Area Underground Used Oil 
Tank (Tank #6), 1171-6

Deleted from 
NPL

RL-TP13 RL-ER03

1100 USPT2, 1100 Area Underground Steam Pad Tank 2, 1171-2 Deleted from 
NPL

RL-TP13 RL-ER03

1100 USPT3, 1100 Area Underground Steam Pad Tank 3, 1171-3 Deleted from 
NPL

RL-TP13 RL-ER03

1100-8, 1171 Hoist Oil Leak Deleted from 
NPL

RL-TP13 RL-ER03

700 WST, 700 Area Waste Solvent Tank, 700 Area Underground Waste 
Solvent Tank, 703-1

Deleted from 
NPL

RL-TP13 RL-ER03

700-1, 747 Builidng 90-Day Waste Accumulation Area Active RL-TP13
600-112, 6652-C SSLAST, 6652-C SSL Active Septic Tank, 6652-C Space 
Science Laboratory Active Septic Tank

Deleted from 
NPL

RL-TP13 RL-ER03

600-113, 6652-C SSLIST, 6652-C SSL Inactive Septic Tank, 6652-C Space 
Science Laboratory Inactive Septic Tank

Deleted from 
NPL

RL-TP13 RL-ER03

600-114, 6652-G ALEFSBST, 6652-G ALE Field Storage Building Septic 
Tank

Deleted from 
NPL

RL-TP13 RL-ER03

600-115, 6652-I ALEHST, 6652-I ALE Headquarters Septic Tank, 6652-I 
Arid Lands Ecology (ALE) Headquarters Septic Tank

Deleted from 
NPL

RL-TP13 RL-ER03

600-28, Rattlesnake Construction Dump Deleted from 
NPL

RL-TP13 RL-ER03

300 ASH PITS, 300 Ash Pits, 300 Area Ash Pits Closed Out RL-TP13
300 FBP, 300 Area Filter Backwash Pond Active RL-TP13 RL-ER03 RL-ER03
300-52, 300 Area Sanitary Trenches No Action RL-TP13 RL-ER03 RL-ER03
300 IFBD, 300 Area Interim Filter Backwash Disposal Rejected RL-TP13 RL-ER03
300 PHWSA, 300 Area Powerhouse HWSA, 300 Area Powerhouse 
Hazardous Waste Storage Area

Rejected RL-TP13 RL-ER03

300 SSS, 300 Area Sanitary Sewer System Rejected RL-TP13
300-102, 328 Building Steam Condensate, Miscellaneous Stream #353 Rejected RL-TP13 RL-ER03 RL-ER03
300-11, Pumphouse Underground Gasoline Tank, 382 Pumphouse UGT, 
382-1

Active RL-TP13 RL-ER03 RL-ER03

300-116, 3506A Building Steam Condensate, Miscellaneous Stream #381 Rejected RL-TP13
300-117, 3506A Building Steam Condensate, Miscellaneous Stream #382 Rejected RL-TP13
300-118, 3621D Building Steam Condensate, Miscellaneous Stream #700, 
Pit U-7.

Rejected RL-TP13

300-119, 3621D HVAC Condensate, Miscellaneous Stream #401, 3621D 
Air/Condensate Blowdown Drain

Rejected RL-TP13
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300-120, 3621D Building Diesel Generator Cooling System Condensate, 
Miscellaneous Stream #402, 3621D Air Driven Starter Motor Discharge 
Drain

Rejected RL-TP13

300-121, 3621D Building Stormwater Runoff, Miscellaneous Stream #403, 
Injection Well #26, 36" Dry Well

Rejected RL-TP13

300-122, 366 Building Fuel Oil Bunker Loading Station Steam Condensate, 
Miscellaneous Stream #344

Rejected RL-TP13

300-123, 366 Building Fuel Oil Bunker Loading Station Steam Condensate, 
Miscellaneous Stream #342

Active RL-TP13 RL-ER03 RL-ER03

300-124, 366 Building Fuel Oil Bunker Steam Condensate, Miscellaneous 
Stream #653

Rejected RL-TP13

300-125, 3702 Building Steam Condensate, Miscellaneous Stream #346 Rejected RL-TP13
300-126, 3703 Building Steam Condensate, Miscellaneous Stream #431 Rejected RL-TP13
300-127, 3705 Building Stormwater Runoff, Miscellaneous Stream #410 Rejected RL-TP13
300-128, 3705 Building Stormwater Runoff, Miscellaneous Stream #411 Rejeced RL-TP13
300-129, 3705 Building Stormwater Runoff, Miscellaneous Stream #412 Rejected RL-TP13
300-150, 3706 Building Steam Condensate, Miscellaneous Stream #430 Rejected RL-TP13
300-151, 3707B Building Steam Condensate, Miscellaneous Stream #327 Rejected RL-TP13
300-152, 3707B Building Steam Condensate, Miscellaneous Stream #326, 
U57

Rejected RL-TP13

300-153, 3707B Building Steam Condensate, Miscellaneous Stream #328 Rejected RL-TP13
300-154, 3707B Building Steam Condensate, Miscellaneous Stream #325 Rejected RL-TP13
300-155, 3707C Building Steam Condensate, Miscellaneous Stream #179, 
Injection Well #24

Rejected RL-TP13

300-156, 3707C Building Steam Condensate, Miscellaneous Stream #178, 
Injection Well #23

Rejected RL-TP13

300-157, 3707C Building Steam Condensate, Miscellaneous Stream #337 Rejected RL-TP13
300-158, 3707C Building Steam Condensate, Miscellaneous Stream #336, 
F.D. #31

Rejected RL-TP13

300-159, 3707C Building Steam Condensate, Miscellaneous Stream #335, 
F.D. #4

Rejected RL-TP13

300-160, 3707D Building Steam Condensate, Miscellaneous Stream #443, 
Injection Well #10

Rejected RL-TP13

300-161, 3707D Building Stormwater Runoff, Miscellaneous Stream #441 Rejected RL-TP13
300-162, 3707D Building Stormwater Runoff, Miscellaneous Stream #442 Rejected RL-TP13
300-164, 3709 Building Steam Condensate, Miscellaneous Stream #338, 
F.D. #3

Rejected RL-TP13

300-165, 3709A Building Condensate, Miscellaneous Stream #347 Rejected RL-TP13
300-166, 3709A Building Steam Trap, Miscellaneous Stream #355 Rejected RL-TP13
300-167, 3711 Building Steam Condensate, Miscellaneous Stream #343 Rejected RL-TP13
300-168, 3711 Building Steam Condensate, Miscellaneous Stream #433 Rejected RL-TP13
300-171, 3713 Building Steam Condensate and Stormwater Runoff, 
Miscellaneous Stream #333, F.D. #7

Rejected RL-TP13

300-172, 3713 Building Steam Condensate, Miscellaneous Stream #435 Rejected RL-TP13
300-173, 3713 Building Steam Condensate, Miscellaneous Stream #512 Rejected RL-TP13
300-174, 3713 Building Stormwater Runoff and Steam Condensate, 
Miscellaneous Stream #544

Rejected RL-TP13

300-176, 3715 Building Steam Condensate, Miscellaneous Stream #678 Rejected RL-TP13
300-177, 3717 Building Steam Condensate, Miscellaneous Stream #330 Rejected RL-TP13
300-178, 3717 Building Steam Condensate, Miscellaneous Stream #329 Rejected RL-TP13
300-179, 3717 Building Steam Condensate, Miscellaneous Stream #324 Rejected RL-TP13
300-180, 3717 Building Stormwater Runoff, Miscellaneous Stream #545 Rejected RL-TP13
300-181, 3717 Building Steam Condensate, Miscellaneous Stream #180 Rejected RL-TP13
300-182, 3717B Building Steam Condensate, Miscellaneous Stream #323 Rejected RL-TP13
300-183, 3718 Building Steam Condensate, Miscellaneous Stream #340, 
F.D. #40

Rejected RL-TP13

300-185, 3722 Building Steam Condensate, Miscellaneous Stream #436, 
Injection Well #6

Rejected RL-TP13

300-192, 3732 Building Steam Condensate, Miscellaneous Stream #349 Rejected RL-TP13
300-193, 3732 Building Steam Condensate, Miscellaneous Stream #419, 
Injection Well #15

Rejected RL-TP13

300-194, 3734 Building Steam Condensate, Miscellaneous Stream #334, 
F.D. #8

Rejected RL-TP13

300-195, 3734A Building Steam Condensate, Miscellaneous Stream #519 Rejected RL-TP13
300-202, 3765 Building HVAC Condensate, Miscellaneous Stream #345 Rejected RL-TP13
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300-204, 3790 Building Stormwater Runoff, Miscellaneous Stream #378, 
F.D. #19, Injection Well #19

Rejected RL-TP13

300-205, 3790 Building Stormwater Runoff, Miscellaneous Stream #377, 
F.D. #18, Injection Well #18

Rejected RL-TP13

300-206, 3790 Building Stormwater Runoff, Miscellaneous Stream #373 Rejected RL-TP13
300-207, 3790 Building Stormwater Runoff, Miscellaneous Stream #375, 
F.D. #16, Injection Well #16

Rejected RL-TP13

300-208, 3790 Building Stormwater Runoff, Miscellaneous Stream #376, 
F.D. #17, Injection Well #17

Rejected RL-TP13

300-209, 3790 Building Stormwater Runoff, Miscellaneous Stream #374 Rejected RL-TP13
300-210, 3790 Building Stormwater Runoff, Miscellaneous Stream #514 Rejected RL-TP13
300-211, 382 Building Steam Condensate, Miscellaneous Stream #429 Rejected RL-TP13
300-213, West High Tank (Water Tower) Overflow and Steam Condensate, 
Miscellaneous Stream #332

Rejected RL-TP13

300-215, 300 Area South Rejected RL-TP13
300-217, 300 Area Laydown Yard Active RL-TP13
300-220, Gravel Pit #7 Rejected RL-TP13
300-222, 384-W Brine Pit, 384-W Salt Dissolving Pit and Brine Pump Pit Active RL-TP13 RL-ER03 RL-ER03
300-223, 384 Powerhouse Fuel Oil Day Tanks #1 and #2 Active RL-TP13 RL-ER03 RL-ER03
300-225, 3790 Building Stormwater Runoff, Miscellaneous Stream #767 Rejected 

(Proposed)
RL-TP13

300-26, Powerhouse Fuel Oil Spill, 384 Powerhouse #6 Fuel Oil Spill, 
Delivery Truck Spillage on Roads

Rejected RL-TP13 RL-ER03

300-30, 3705 Photography Building Rejected RL-TP13 RL-ER03
300-36, 384 Powerhouse Oil Release to French Drain Rejected RL-TP13
300-37, PCB Leak to Soil Adjacent to 335A Closed Out RL-TP13
300-4, DOE 351 Substation Soil Contamination Active RL-TP13 RL-ER03 RL-ER03
300-5, 300 Area Fire Station Fuel Tanks, 3709A Fire Station Active RL-TP13 RL-ER03 RL-ER03
300-56, 306-E 90-Day Waste Accumulation Area Rejected RL-TP13
300-59, 305 Building Steam Condensate, Miscellaneous Stream #417 Rejected RL-TP13
300-6, 366/366A Fuel Oil Bunkers Active RL-TP13 RL-ER03 RL-ER03
300-67, Steam Condensate from 300 Area Main Steam Header, 
Miscellaneous Stream #414

Rejected RL-TP13

300-68, 305 Building - Steam Condensate, Miscellaneous Stream #451, Pit 
U23

Rejected RL-TP13

300-69, 305 Building Steam Condensate, Miscellaneous Stream #415 Rejected RL-TP13
300-70, 305 Building Steam Condensate, Miscellaneous Stream #416 Rejected RL-TP13
300-71, 306E Building - HVAC Condensate, Miscellaneous Stream #454 Rejected RL-TP13
300-86, 300 Area South Parking Lot Stormwater Runoff, Miscellaneous 
Stream #524

Rejected RL-TP13

315 RSDF, 315 Retired Sanitary Drain Field Rejected RL-TP13 RL-ER03
3713 PSHWSA, 3713 Paint Shop Hazardous Waste Satellite Area Rejected RL-TP13 RL-ER03
3713 SSHWSA, 3713 Sign Shop Hazardous Waste Satellite Area Rejected RL-TP13 RL-ER03
400 RST, 400 Area Retired Septic Tanks Rejected RL-TP13 RL-ER03
400 SS, 400 Area Sanitary Sewer, 4608 Sanitary Sewer, 4608 SS Rejected RL-TP13 RL-ER03
400 STF, 400 Area Sanitary Tile Field, 4608 Sanitary Tile Field, 4608 STF Rejected RL-TP13 RL-ER03
400-11, 4607 SSL, 4607 Sanitary Sewer Lagoon, 400 Area Wetlands Rejected RL-TP13 RL-ER03
400-12, 4607 STF, 4607 Sanitary Tile Field, 4608A Sanitary Sewer 
Leaching Field, 4608A Leaching Field

Rejected RL-TP13 RL-ER03

400-36, 4843 Building Temporary Transfer Station Active RL-TP13
400-7, 4607 SSST, 4607 Sanitary Sewer Septic Tank, 4607 SS, 4607 
Sanitary Sewer

Rejected RL-TP13 RL-ER03

4722 PSHWSA, 4722 Paint Shop HWSA, 4722 Paint Shop Hazardous 
Waste Storage Area, 4722-C Hazardous Waste Storage Area

Rejected RL-TP13 RL-ER03

4722-B FD, 4722-B French Drain Rejected RL-TP13 RL-ER03
4722-C FD, 4722-C French Drain, French Drain South of 4722-C, 
Miscellaneous Stream #29

Rejected RL-TP13 RL-ER03

600-155, Dumping Area Upstream of River Mile Marker 35 Identified During 
RCRA General Inspection #HIRIV-FY96 Item #7

Rejected RL-TP13

600-22, UFO Landing Site No Action RL-TP13 RL-ER03 RL-ER03
600-243, Petroleum Contaminated Soil Bioremediation Pad Active RL-TP13 RL-ER03 RL-ER03
600-244, Gravel Pit #6 Rejected RL-TP13
600-245, Gravel Pit #8 Rejected RL-TP13
600-246, Gravel Pit #9, Inert/Demolition Waste  Landfill (Pit 9) Rejected RL-TP13 RL-ER03
600-247, Gravel Pit #10, Inert Landfill (Pit 10) Rejected RL-TP13 RL-ER03
600-248. Gravel Pit #11 Rejected RL-TP13
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TABLE 4-57 Landlord Project Facility Life-Cycle  Responsibility Assignments for Waste 
Sites (Continued)

Waste Site Status
Life Cycle Phase

S&M Post Ops Remedial 
Action

600-249, Debris Within Gravel Pit #6 Rejected RL-TP13 RL-ER03
600-58, H.J. Ashe Substation Oil/Water Separator & Drywells, BPA SWMU 
#13

Active RL-TP13 RL-ER03 RL-ER03

600-59, H.J. Ashe Substation Storage Area, BPA SWMU #12, Generator 
Storage Area Sump

Active RL-TP13 RL-ER03 RL-ER03

600-60, H.J. Ashe Substation Switchyard Facility Active RL-TP13 RL-ER03 RL-ER03
600-62, Benton Switch Substation Releases Active RL-TP13 RL-ER03 RL-ER03
600-64, Underground Sanitary Sewer Line from 400 Area to WPPSS, 
Sanitary Waste Tie-Line from the 400 Area to WPPSS

Rejected RL-TP13

JA JONES 1, JA Jones 1, JA Jones Dumping Pit #1,  JA Jones Construction
Pit #1

Active RL-TP13 RL-ER03 RL-ER03

UPR-300-42, 300 Area Powerhouse Fuel Oil Spill, UN-300-42 Active RL-TP13 RL-ER03 RL-ER03
UPR-300-7, UN-300-7, Oil Spill at 384 Building Active RL-TP13 RL-ER03 RL-ER03
UPR-400-1, 400 Area Coolant Spill, UN-400-1 Rejected RL-TP13 RL-ER03
UPR-600-11, Contaminated Soil Dumped at JA Jones Pit #1 Closed Out RL-TP13 RL-ER03

The ’Rejected’ and ’Completed’ waste sites are part of the Project Hanford Management Contract (PHMC), but require no additional 
work from the PHMC team.  When they are removed from the contract via direction from the RL Contracting Officer representative, 
they will be removed from this specification.

*  RL PBS Identifier Index:

RL-ER01 - 100 Area Source Remedial Action
RL-ER02 - 200 Area Source Remedial Action
RL-ER03 - 300 Area Source Remedial Action
RL-ER05 - Surveillance & Maintenance
RL-ER07 - Long Term Surveillance & Maintenance
RL-ER09 - N Area Deactivation
RL-TP13 - Landlord

4.2.5.e   Performance Measures

Performance measures are used to monitor both mission and corporate management.  In this 
document, our focus is on mission management.  There are two types of mission-focused 
performance measures.  First, there are performance measures that monitor the progress made
on activities that must be conducted to enable waste/material cleanup to occur on the Hanford 
Site.  For the Landlord mission area, these activities include providing real estate management, 
maintenance and surveillance of surplus facilities, emergency service equipment and facilities, 
utility service infrastructure (including electricity, water, sanitary waste water, 
telecommunications services), maintenance and upgrades to the road system, office space, and
animal/vegetation control.
 
Second, there are performance measures that track the progress made in the processing of 
wastes and other materials (including facilities).  These "process" measures monitor changes in 
waste/material form, storage method, and location.  These measures are important because 
they are directly linked to two key Success Indicators - the reduction in the level of active 
management required for the inventory and the reduction in the hazard posed by the 
waste/material.  Process measures will monitor the waste/material/facility during each major 
processing step as it transitions from its initial configuration to the configuration described by the
appropriate endpoint target.  Endpoint targets for the Landlord mission are presented in the 
Hanford Strategic Plan and are included in the Facility Life-Cycle Requirements Section for 
each project that comprises this mission.  For processing materials and facilities that do not 
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have explicit endpoint targets, performance measures will monitor progress that is made to 
achieve appropriate performance objectives (as presented in Multi-Year Work Plans).

4.2.5.1   Landlord

4.2.5.1.1   Project Description Summary

The mission of the Landlord Project is to provide capital equipment replacements, major 
maintenance, and renovation of core infrastructure facilities and systems to facilitate the 
Hanford Site cleanup mission.  After an infrastructure function is no longer needed to support 
the Hanford Site mission the Landlord Project is responsible for cost effective final disposition of
the facilities, systems, and equipment including transfer to another entity, excess, salvage, 
monitoring, and demolition.  Infrastructure systems include:
- Real estate management and site planning including mapping services
- Surveillance, maintenance, and deactivation of surplus facilities
- Emergency services vehicles (fire trucks, ambulances, etc.), equipment, and facilities
- Electrical distribution systems until the facilities they serve are deactivated
- Disposition of rail equipment (well/cask cars, etc.) and heavy mobile equipment
- Road system major maintenance (overlay and sealing) and upgrades to common roads until 
the facilities they serve are deactivated and the site cleaned up
- Water supply and distribution systems (pump houses and distribution piping) until the facilities 
they serve are deactivated
- Sanitary waste water systems and abandoned non-radiological waste sites (dry wells, storm 
drainage basins, etc.)
- Telecommunication systems until the facilities they serve are deactivated.
- General-purpose facilities including; office space, shops, laboratories, and warehouses with 
the emphasis on consolidating personnel, shop functions, and warehousing in the most 
cost-effective space from an operations and maintenance standpoint  
- Vegetation and animal control
- Emergency operations center replacements, including Patrol Training Academy and Patrol 
Headquarters
- Sanitary landfill closure
- Non-radioactively contaminated waste sites assigned by RL.

The objective for general infrastructure support are reflected in four specific areas, 1) Core 
infrastructure maintenance and replacements, 2) Surveillance, maintenance, and deactivation of
surplus infrastructure facilities and systems, 3) Disposition of surplus facilities, equipment, and 
systems, and 4) Surveillance, maintenance, and disposition of assigned waste sites.

Note:  General operations and maintenance of infrastructure systems, services, and facilities is 
provided through assessments to the direct Hanford Site projects and is not a function of the 
Landlord Project.

4.2.5.1.2   Life-Cycle Material and Waste Flow

Table 4-58 Landlord Waste/Material Flow (Out)
Major Facility Category Period Value Units
Rail System CH LLW I 2000 - 2046 185.0 cubic meters
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4.2.5.1.3   Facility Life-Cycle Requirements

�   Requirements

· Steam facilities shall be operated and maintained and steam services shall be 
provided in a safe, secure,  environmentally sound, and cost-effective manner, 
optimizing site infrastructure as a whole.

· Hanford land use planning and management shall ensure that site lands are 
maintained in a safe, secure, environmentally sound, and cost-effective manner.

· The contractor shall 1) Provide real property management through execution of 
leases, permits, easements, and land disposition.  This task excludes the leasing of 
commercial office space which is a task included in the Management and 
Maintenance of General Purpose Office Space. (See Section C.4.B(2)(c) above); and
2)  Support DOE Land-use Planning and Management. in making determinations 
about present and future land use at the Hanford Site.

· The contractor shall: 1) provide disposition of excess general purpose facilities;  2) 
propose plans for demolishing, turning over facilities to others, or more cost-effective 
maintenance of excess general purpose facilities.  The number of excess facilities is 
expected to increase over the next several years.  The Contractor should assume 
that these structures in the Landlord Project are not radiologically contaminated.

· High cost surplus facilities shall be transitioned to a low cost, stable, deactivated 
condition.  Maintain surplus facilities for the lowest cost possible until these facilities 
can be demolished or salvaged for economical return to offset the final disposition.

· Provide janitorial services, fabrication shops, and pest (including plant and animal) 
programs.

�   Planning Assumptions

· Facilities in Central Plateau - 8   Remove non-essential, surplus buildings and 
facilities that do not have identified post-cleanup uses.

· Facilities in South 600 Area - 10   Remove non-essential, surplus buildings and 
facilities that don’t have identified post-cleanup uses.

· The Hanford Site Infrastructure shall be optimized.
Develop cost-competitive infrastructure commensurate with mission needs.
Involve staff and community in the outsourcing process to assure the most cost 
competitive infrastructure.

· Central Plateau facilities other than processing facilities shall be dismantled.
· High cost surplus facilities and systems shall be transitioned to a low cost, stable, 

deactivated condition.
· Facilities and systems shall be made available for other uses.
· Facilities shall be transitioned to the surveillance and maintenance phase when no 

longer required to support the site mission.
· Facilities and systems that can not be used for other purposes, shall be removed, 

equipment and materials salvaged to offset the cost of final disposition.
· Central Core Area land ownership shall be retained
· Central Plateau shall be used for the collection of wastes that remain onsite.
· Columbia River shoreline use shall be restricted.
· Columbia River shoreline sensitive cultural resoures shall be protected.
· Columbia River shoreline sensitive ecological resoures shall be protected.
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· Access to Hanford land used for radioactive waste disposal shall remain restricted.
· Arid Lands Ecology Reserve land ownership shall be retained.
· North Slope Area land ownership shall be retained.
· Arid Lands Ecology Reserve cultural resources shall be protected.
· Arid Lands Ecology Reserve ecological resources shall be protected.
· Arid Lands Ecology Reserve scientific resources shall be protected.
· North Slope scientific resources shall be protected.
· North Slope ecological resources shall be protected.
· North Slope cultural resources shall be protected.
· Reactors on the River land use shall be restricted.
· Reactors on the River archeological resources shall be protected.
· Reactors on the River cultural resources shall be protected.
· Reactors on the River ecological resources shall be protected.
· Reactors on the River land ownership shall be retained.
· 300 Area land ownership shall be retained.
· 400 Area land ownership shall be retained.
· 300 Area land  shall be leased for other uses.
· 400 Area land  shall be leased for other uses.
· South 600 Area land ownership shall be retained.
· South 600 Area land shall be leased for other uses.
· South 600 Area facilities shall be surveilled and maintained within the approved 

safety envelope.
· 400 area facilities shall be leased for other uses.

4.2.5.1.4   Project Safety Authorization Basis/NEPA and Permits

 · The road system shall be maintained in a safe and compliant condition.  If rehabilitation of 
the roads is deferred, deterioration will accelerate.  Most of the Site roads have a minimal base 
(~7.6 cm), which is well below current road requirements for similar temperature-zoned areas 
(~45.7 cm), so preventive measures are a necessity to avoid total replacement.  Cracks quickly 
become potholes and surface irregularities degenerate into rough surfaces.  Within a short time,
pavement conditions drop from fair to poor or very poor.  At that point, the pavement and 
roadway requires complete reconstruction, which is 5 to 10 times more costly than preventive 
maintenance and periodic rehabilitation.  The movement of freight, construction equipment, 
emergency vehicles, etc., is a critical part of the cleanup mission.  As roads continue to 
degrade, this movement will begin operating outside of the safety envelope, increasing risk of 
injury/loss of life and risk of spill of fuels, oils, or hazardous materials and chemicals to the 
environment.

  · Vacant facilities shall be monitored and maintained to ensure public and worker safety 
before demolition or transfer to other entities (i.e., Port of Benton, City of Richland, etc.) to meet 
their acceptance criteria.  Isolation of utilities is required to minimize cost and potential for 
accidents or harm resulting from deteriorated system components.  Regular S&M will ensure 
that lead paint and asbestos are not being released into the environment and that the 
appropriate level of pest control is maintained.  Disposition of vacant buildings in or near 
populated areas is required because they pose safety hazards associated with being an 
attractive nuisance.

  · Utility service equipment and facility-related systems shall be replaced based on safety and 
environmental risk reasons.  For example, the Landlord Project provides complete roof 
replacements, replacement of leaky Freon*-based chiller systems with non-ozone depleting 
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based systems, and electrical and water system safety upgrades.

  · NEPA Documentation--The Landlord Project activities are implemented based on completed
and approved NEPA documentation.

 · All Infrastructure Project activities will be performed in an environmentally sound, safe, 
economical, prudent, and reliable manner.

4.2.5.1.5   Tri-Party Agreement Requirements

· None

4.2.5.1.6   Interfaces

TABLE 4-59 Landlord Interfaces

Project Title

Project
Number Interface

Offsite Sales EXTERNAL Receives Excess Land
Receives Excess Rail Components from Disposition of the Rail 
System

Offsite Landfill EXTERNAL Receives Rubble from the Steam System
Hanford Legacy EXTERNAL Provides Legacy Central Landfill
Solid Waste Storage & Disposal RL-WM03 Receives DYNCORP (MESS), CH LLW I
Surveillance & Maintenance RL-ER05 Provides Initiate D&D of Evnironmental Support Facilities

Provides Misc Eng Labs from S&M
Receives Deactivated 3020 Facility
Receives Deactivated Environmental Support Facilities
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TABLE 4-59 Landlord Interfaces (Continued)

Project Title

Project
Number Interface

ER Disposal Facility (ERDF) RL-ER04 Receives Facility Rubble from Environmental Support Facilities for 
Disposition
Receives Facility Rubble from Misc Engineering Labs for Disposition
Receives Rubble from CP Area Rail System Demolition
Receives Rubble from CP Area Road System Demolition
Receives Rubble from CP Electrical System Demoition
Receives Rubble from CP Liquid Sanitory Waste System Demolition
Receives Rubble from CP Office Facilities Demolition
Receives Rubble from CP Raw Water System Demolition
Receives Rubble from CP Shop Facilities Demolition
Receives Rubble from CP Steam Plant Facilities Demolition
Receives Rubble from CP Storage Facilities Demolition
Receives Rubble from CP Telecommunication System Demolition
Receives Rubble from South 600 Area Electrical System Demolition
Receives Rubble from South 600 Area Land Demolition
Receives Rubble from South 600 Area Liquid Sanitary Waste System 
Demolition
Receives Rubble from South 600 Area Office Facilities Demolition
Receives Rubble from South 600 Area Rail System Demolition
Receives Rubble from South 600 Area Road System Demolition
Receives Rubble from South 600 Area Shop Facilities Demolition
Receives Rubble from South 600 Area Steam Plant Demolition
Receives Rubble from South 600 Area Storage Facilities Demolition
Receives Rubble from South 600 Area Telecommunication System 
Demolition
Receives Rubble from South 600 Area Water Facilities Demolition
Receives Rubble from the RR Electrical Supply Structures and 
Facilities
Receives Rubble from the RR Liquid Sanitory Waste System
Receives Rubble from the RR Rail System
Receives Rubble from the RR Raw Water Supply System
Receives Rubble from the RR Roads
Receives Rubble from the RR Telecommunication System
Receives Rubble from the Steam System

PNNL Waste Management RL-ST01 Provides Excess Environmental Support Facilities

4.2.5.1.7   Requirements References

· DOE/EIS-0222D, Draft Hanford Remedial Action Environmental Impact Statement 
and Comprehensive Land Use Plan"

· DOE/RL-96-92, Hanford Strategic Plan"
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